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POLREP NO.:
INCIDENT NAME:

SITE/SPILL NO.:

POLLUTANT:

CLASSIFICATION:

SOURCE:

WATER BODY:

1. SITUATION:
A.
2.

Eleven (11)

Duane Marine

20

Contaminated 011,
Potential Major
Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

Arthur Kill

Drums, and Tanks

Same as stated in previous POLREP.

ACTION TAKEN:

A.

During the period April 3 thru April 5,

1985, the

Phase I contractor continued with the sampling operations.
‘A total of ninety-two (92) samples were collected during
this three day period.

B.
offs,

On April 8,
tanks and vats was taken.
and fifty~seven (2,057)

1985, a total count of all drums, roll-
The count of two thousand

included the two hundred and

thirty drums located in the area just outside of the

Duane Matine security fence.

Thitteen (13) composite

samples, each consisting of five individual samples from
a marked area of 40 to 50 burned out drums, were also

taken.



C. Two samples were collected from the large two hundred
and fifty thousand gallon (250,000) tank on April 9,

1985. This tank was reported to contain approximately four
to si1x feet of material. 1In addition, two soil samples
were taken inside the containment dike.

D. On April 10, 1985, the three remaining tanks located
adjacent to the large (250,000) gallon tank were collected.
Afterwards locks and seals were placed on all tank hatches.
Contractor personnel removed all of their decontamination
and sampling equipment from the site.

FINANCIAL ACCOUNTING:

A. Total Funds (Extramural) ‘ $ 973,413.00
Authorized for Mitigation Contracts 915,913.00

B. Expenditures for Mitigation Contrtract

l.a. Amount Obligated to (O.H.
Materials #6893-02-013) ' 45,000.00

1.b. Estimated Expenditures for
' #6893-02-013 Through 11/28/84 25,320.25

l1.¢. Balance Remaining For
#6893-02-013 890,592.75

C. Unobligated Balance Remaining (Item A
Minus Total Obligations Made) 870,913.00

D. Estimate of Total Expenditures to
Date For All Mitigation Contracts
Through 11/28/84 25,320.25

E. Other Extramural Costs

1. TAT, Other Expenses (Salary/Travel)
Through 12/15/84 8,440.00

2. TOTAL, Other Extramural Costs
Through 12/15/84 : 8,440.00

F. Intramural Removal Costs Reported By
Computer Accounting

1. Total Intramural Costs For Removal
As Of 7/31/84 . 991.11

G. TOTAL Expenditures and Percentage of
$973,413.00 $ 34,751.36
(3.57% 1M)




FUTURE PLANS AND RECOMMENDATIONS:

A. EPA will continue to monitor the Duane Marine Site
during the interim period before Phase II1 operations

and during Phase I1 cleanup operations by the responsible
parties. :

CASE PENDS__X  CASE CLOSED SUBMITTED BY
Bruce Sprigue,

(TAT) ‘ 0scC
Response and
Prevention
Branch
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